

■■ Phase 3: Project Planning

Project Planning

Date:	July 5, 2026
Team ID:	SWTID-2026-4823
Project Name:	BOOK STORE (BookNest)

Product Backlog, Sprint Schedule, and Estimation

The product backlog is broken down into three sprints of two days each, moving from core setup to features release between July 5 and July 10, 2026.

Sprint	Epic	USN	User Story / Task Description	Points	Priority	Owner
Sprint-1	Registration & Auth	USN-1	Develop signup UI form and backend user schema validation.	3	High	Developer A
Sprint-1	Auth API	USN-2	Implement backend login endpoint returning JWT tokens.	2	High	Developer B
Sprint-1	Catalog	USN-3	Build homepage listing featured books and searching by text.	3	High	Developer A
Sprint-2	Cart System	USN-4	Create wishlist UI and cart item management logic.	3	High	Developer B
Sprint-2	Checkout	USN-5	Implement checkout simulated payment and order placement API.	3	High	Developer A
Sprint-2	Filtering	USN-6	Add advanced search sidebar filters (genre, price, sort).	2	Medium	Developer B
Sprint-3	Seller Portal	USN-7	Build seller dashboard and Multer cover image uploading API.	5	High	Developer A
Sprint-3	Admin Panel	USN-8	Create admin catalog review and user control page.	4	Medium	Developer B
Sprint-3	Deployment	USN-9	Execute testing validation, database seeding, and cloud deployment.	3	High	Both

Project Tracker, Velocity & Burndown Chart

Sprint	Planned Points	Duration	Start Date	End Date	Completed Points	Actual Release
Sprint-1	8	2 Days	July 5, 2026	July 6, 2026	8	July 6, 2026
Sprint-2	8	2 Days	July 7, 2026	July 8, 2026	8	July 8, 2026
Sprint-3	12	2 Days	July 9, 2026	July 10, 2026	12	July 10, 2026

Velocity & Burndown Chart Description

Average Velocity: The team completed 28 story points over 6 days, yielding an average velocity of 4.67 story points per day (or 9.33 story points per sprint).

Burndown Chart: The chart plots the remaining story points (y-axis) starting at 28 points on July 5 and sloping down to 0 on July 10, indicating on-time delivery across sprints.